
GDAAC Notes for 
MODIS Technical Team Meeting (10/22/98) 

WEEKLYHIGHLIGHTS: 

. PGE03 DAP delivered; Inspection and Integration1 complete, Integration2 in progress. 

. DPREP shakeout in progress in preparation for end-to-end testing 

WEEKLY PLAN: 
. Prepare for ECS SDPS end-to-end tests (LO ingest-DPREP-PGEO l-02-03) 
. ECS Acceptance testing of Drop 4PX postponed until 1 l/9 

WORKINPROGRESSANDFUTURE: 

. ORES under internal review 

- GDAAC expanding scope of ORES to include specific demonstration of AT functionality 
. Science and Ops Agreements are changing scope to reflect PI processing and ECS-SIPS interface 
. CM of science code being transitioned to DAAC M&O CM Group; benefit is automated builds of science software and readily available 

PGE version and component information. 
. As Ll B file spec is updated and baselined (10/20?), coordination among SCFs, SDST and DAAC imperative to successful testing and 

implementation of science software 

ECS-SYSTEM STATUS:~ELLOW 

. Drop 4PX in TS 1, TS2 and TS3 

MAPI / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. Analysis of applicability of error list to be completed by 1013 1. 

PGE Name Delivered Integrated Chained E-T-E Ops Ready Launch Ready State Notes 

PGEOl v21 4/15/98 518198 5120198 Expected Y Missing L 1 A errorlist 

PGE02 v20 l/29/98 3/l 8198 5120198 Expected G 

PGE03 v20 2/l 8/98 4/27/98 5120198 Expected G 


